Project Planning Phase

Field	Details
Date	02 November 2026
Team ID	N/A (Individual Project)
Project Name	EV Value & Longevity Analytics Dashboard
Prepared by	Piyush Malviya
Maximum Marks	8 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Epic	Story	Task	Points	Priority	Team Member
Sprint-1	Data Access	USN-1	Import train CSV (.gz) and test CSV into Tableau and check schema.	2	High	Piyush Malviya
Sprint-1	Data Processing	USN-2	Check nulls, duplicates and data types; document findings.	2	High	Piyush Malviya
Sprint-1	Visualization	USN-3	Build the nine core worksheets.	3	High	Piyush Malviya
Sprint-1	Dashboard	USN-4	Assemble Dashboard 2 (draft).	1	High	Piyush Malviya
Sprint-2	Calculations	USN-5	Create Value Index, averages and KPI tiles.	2	High	Piyush Malviya
Sprint-2	Refinement	USN-6	Replace SUM with AVG where needed; top-10 filter; fix map and pie.	3	High	Piyush Malviya
Sprint-2	Interaction	USN-7	Add filters and actions between charts.	2	High	Piyush Malviya
Sprint-3	Storytelling	USN-8	Write the five-chapter Tableau Story.	2	Medium	Piyush Malviya
Sprint-3	Testing	USN-9	Test calculations against Python totals; test the test-file figures.	2	High	Piyush Malviya
Sprint-3	Deployment	USN-10	Publish to Tableau Public and add links to documents.	1	High	Piyush Malviya

Project Tracker, Velocity and Burndown

Sprint	Total Points	Duration	Planned Start	Planned End	Points Completed	Actual Release
Sprint-1	8	6 days	28 Oct 2026	02 Nov 2026	8	02 Nov 2026
Sprint-2	7	6 days	03 Nov 2026	08 Nov 2026	-	-
Sprint-3	5	6 days	10 Nov 2026	15 Nov 2026	-	-

Velocity: with 8 points completed in the first 6-day sprint, the average velocity for a single developer is about 7 to 8 points per sprint, roughly 1.3 points per day.

Burndown: 20 points in total. After Sprint-1, 12 points remain (60%). If velocity holds, the backlog is cleared by 15 November 2026.